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2005 ICIA InfoComm Awards Program 

Proposed Production Schedule

Version # 2
Speaker Support Graphics Production

Week of
Action

4/4

Graphic Template production

4/15

Template to Client

4/21

Client changes/ Approval

4/28

Final template

5/2

Input to IEM for speaker support

5/16

Materials/Photos to IEM

5/16

Speaker support production

5/23

Review hard copies of speaker support

5/30

Speaker support completed

Award Recipient Video Production

Week of
Action

3/24

Award recipient chosen

4/4

IEM contacts award recipient

4/4

Creative treatment development

4/4

Approval of creative treatment

4/4

Script development

4/18

1st Draft to ICIA

4/25

Revisions to IEM

4/25

Final script

4/25

Award winner materials material to IEM

5/2

Video shoot

5/9

Transfer material and editing

5/16

1st cut of video for review

5/16

Revisions to IEM

5/23

Final video

Opening Video Reedit

4/4

IEM to contact video studio for footage and ICIA for stills



5/2

New material to IEM from ICIA and video company

5/9

Insert new images into existing opening video

5/16

Video to ICIA for review



Changes received

5/23

Final edit

AV and Staging

Week of
Action

4/15

Set rendering completed/ Approved

4/29

Set/Room CAD completed

On going
Update Conference calls with IEM/ICIA/AVW (as needed)

5/15

All vendors donations confirmed

5/23

On site schedule completed

On Site

6/4

IEM Crew travels to show site

6/5

Load in and set up

6/6

Complete set up

6/7

Tech Rehearsals/ Presenters rehearsals



PM Show

6/8

AVW Strike Room

6/9

IEM Travel

Atlanta                                   Orlando
                                           Dallas
Phoenix


